Highway Infrastructure - Quarterly Update

Funding Amount: $ 3,774,796 Current Balance: $

1,259,027

Dollars Spent by

Quarter Ending Project Update Quarter
September 30, 2010 2,468,714
Road Overlay and Maintenance 1,587,501
Access Ramp and Sidewalk Maintenance 623,360
Pedestrian Countdown Timers and Battery Back-up Upgrades 257,853
June 30, 2010(Projects Awarded and Construction Began 47,054
Road Overlay and Maintenance 45,189
Access Ramp and Sidewalk Maintenance 1,866

Pedestrian Countdown Timers and Battery Back-up Upgrades

March 31, 2010|Project Design Complete, Projects Out for Bid

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

December 31, 2009|Acceptance of funds and budget adjustment

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

September 30, 2009|Project Design

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

June 30, 2009(Funding Award Announcement
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Road Overlay and

Maintenance| $ 2,674,796
Access Ramp and
Sidewalk Maintenance| $ 800,000

Pedestrian Countdown
Timers and Battery Back-
up Upgrades| $ 300,000




